RPA PROJECT MANAGEMENT
Project Status Report
Department of General Services

Chattanooga Client Services Building

Law, V. Edwards, T.

Project: Project Work Type: Delivery Method: Project Budget:
Exterior Stabilization Renovation Design / Bid / Build $740,000.00
gﬂgggﬂggg: CTI;\?m SEmiEEs BUehng Current Work Phase: Req'd Work Ph Compl: MACC Budget:
460/005_02_2’006 Construction $570,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Artech Design Group

Williams Restoration & Water

Project Health:

Budget: .

Schedule:

Construction contract executed 1/21/10. Contract time for construction set at 150 days. Notice to Proceed delayed due to
building dedication ceremony. NTP date 4/5/10.

Issues: . General Services continues to manage environmental conditions related to water infiltration.

Cordell Hull Building

Project:

Energy Management System Upgrade
Cordell Hull Building

Nashville, TN

460/011-01-2008

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $595,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
SBC Approved $538,120.00

ON HOLD-Delay List

Construction Admin:
Patteson, G.

Project Manager:
Burd, S.

Designer:
Branham & Lloyd, LLC

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

DePalma, N. Patteson, G.

Project: Project Work Type: Delivery Method: Project Budget:
Emergency Waterproofing Repairs Maintenance Direct Order Contract $135,000.00
ﬁgg“f}i'"';”#,\?“"di"g Current Work Phase: Req'd Work Ph Compl: MACC Budget:
520/011-01-2009 In Progress $0.00

75% Complete
Project Manager: Construction Admin: | Designer: Contractor:

Richard C. Rinks & Assoc., In

Project Health:

Budget: !

Issues: .

Schedule: . Designer contract executed 1/21/10. Waterproofing repairs estimated to start March.
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Donnelley J. Hill Building

DePalma, N. Loggins, B.

Askew Nixon Ferguson Archit

Project: Project Work Type: Delivery Method: Project Budget:
Plaza Upgrade Renovation Design / Bid / Build $2,000,000.00
32';:‘:#;3'#“"“” Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
460/003-01-2004 Construction $1,650,000.00

Project Manager: Construction Admin: | Designer: Contractor:

MCDR Construction LLC

Project Health:
Budget: .
Schedule: .

Issues: . Designer asked to investigate falling ice resulting in broken stone.

Piedmont Gas Building

Project:

Interior Renovation
Piedmont Gas Building
Nashville, TN
529/012-01-2009

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,450,000.00

Current Work Phase:
Program Verification Phase

Req‘d Work Ph Compl:

MACC Budget:
$0.00

Construction Admin:
Patteson, G.

Project Manager:
DePalma, N.

Designer:
Thomas, Miller & Partners

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Notice to proceed given to Designer. Estimated start of construction early June.

State Supreme Court Building

Project:

Mechanical Systems Upgrade
State Supreme Court Building
Jackson, TN

523/073-01-2008

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $385,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Bidding Phase $330,000.00

Construction Admin:
Loggins, B.

Project Manager:
Burd, S.

Designer:
TLM Associates, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Anticipate Bid by May 2010.

Issues: .
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Tennessee Executive Residence

Project:

Maintenance Renovations
Tennessee Executive Residence
Nashville, TN

460/028-01-2002

Project Work Type:
Renovation

Delivery Method:

Project Budget:
$8,150,000.00

Current Work Phase:
Root Project
100% Complete

Reqg'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager: Construction Admin: | Designer: Contractor:
Robertson, A. Patteson, G.

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Conservation Hall New Construction Design / CM $8,960,000.00
ngﬂsﬁ;eiﬁxew"ve Residence Current Work Phase: Req'd Work Ph Compl: MACC Budget:
460/028-01-2006 Construction $7,897,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Robertson, A. Patteson, G. Archimania PBG Builders, Inc.

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Improvements/Restoration Renovation Grant $3,860,000.00
L‘;’;ﬂsﬁlsee?rﬁxew"ve Residence Current Work Phase: Req'd Work Ph Compl: MACC Budget:
460/028-01-2007 Active $0.00

Project Manager:
Robertson, A.

Construction Admin:
Patteson, G.

Designer:
Hart Freeland Roberts, Inc.

Contractor:

Project Health:

Budget: .

Schedule:

Patio and Pool Deck Crab-Orchard Stone Restoration scheduled to begin in January, weather permitting. Grouting 50%
complete and waiting for break in weather.

Issues: . This is a grant from State to Residence Foundation in support of Conservation Hall.
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